

Communication

Date	12 August, 2026
Team ID	Individual
Project Name	AI Knowledge Retention Predictor
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1.	Team Standup	Daily	Slack / MS Teams	Core Developers & Team Members	Share daily progress, align on tasks, and identify immediate blockers.
2.	Progress Update	Weekly	Email / Notion Dashboard	Team Members & Project Lead	Provide structured status updates on completed milestones and upcoming tasks.
3.	Issue / Bug Discussion	As Needed	GitHub Issues / Discord	Technical Leads & Developers	Track, prioritize, and debug critical technical blockers and API failures.
4.	Stakeholder Review	Bi-Weekly	Google Meet / Zoom	Team Lead & Project Stakeholders	Demonstrate working features, gather feedback, and realign on project scope.
5.	Final Demo Rehearsal	Once	Live Meeting Room	All Team Members	Dry-run the end-to-end presentation, test live app features, and verify timing.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1.	Asynchronous Communication Delays: Team members working at different hours led to delayed responses on critical task dependencies.	Established core active hours on Slack/Discord and required explicit asynchronous updates in dedicated daily thread channels.
2.	API & Architecture Scope Misalignment: Integration requirements between frontend UI and backend services were unclear initially.	Created a centralized, version-controlled API contract document and utilized GitHub Issues to track schema updates explicitly.
3.	Unclear Task Ownership During Testing: Bug reporting during integration phases was informal, causing duplicated efforts.	Adopted a structured GitHub Project Board with clear To Do , In Progress , and Done columns assigned to specific owners.